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I-795 at Dolfield Boulevard/
Pleasant Hill Road
Interchange Construction

Owings Mills Boulevard Interchange to Franklin 

Boulevard Interchange

Informational Meeting
September 30, 2015
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Project Location

►Located in Owings 
Mills, MD

►Project length is 3.0 
miles

►Project limits extend 
from Owings Mills 
Boulevard to Franklin 
Boulevard
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Purpose and Need

►To improve access to planned growth and 
employment corridor along 
Red Run Blvd.

►To improve vehicular, pedestrian, and 
bicycle accommodations along Dolfield 
Boulevard

►To provide safety and capacity 
improvements along I-795

►Project is a top priority for Baltimore County



4

Project History

► Feasibility Study completed in May 2006

► Project Planning began in March 2008

► Purpose and Need Concurrence - Fall 2008

► Alternates Public Workshop - October 2008

► Alternatives Retained for Detailed Study (ARDS) -
Winter 2009

► Location/Design Public Hearing - June 2009

► SHA Preferred Alternative - Spring 2010

► Federal Approval to add interchange – July 2014

► Environmental Document Approval – Spring 2015
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Existing Typical Section
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Existing Typical Section
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SHA Preferred Alternative

►Alternative 4C – Option 10: Full 
Interchange – Relocated Tollgate 
Road
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Proposed Typical Section
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Proposed Typical Section



Alternative 4C-Option 10 
Full Interchange at Dolfield Boulevard

Relocated Tollgate Road
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Proposed Improvements
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► Addition of third through lane along I-795

► Addition of fourth auxiliary lane in each direction between the 
Dolfield Boulevard and Owings Mills Boulevard Interchanges

► A full interchange at Dolfield Boulevard

► Associated ADA, bicycle, drainage, SWM, traffic and 
landscape upgrades

► Noise barrier systems

► Relocation of Tollgate Road to a new intersection with 
relocated Dolfield Boulevard (work to be done by Baltimore 
County)

► New Road to be built by developer



Project Funding Status
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► Funded for Design

–$5 Million

►Not funded for:

• Right of Way Acquisition 

–$ 8 Million – $12 Million

• Construction

–$125 Million - $150 Million



Project Schedule
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► Current 

• Complete 30 Percent Design-Fall 2016

► Pending Funding Availability (Earliest Start Dates)

• Right-of-Way Acquisition-Summer 2017

• Utility Relocations-Winter 2018

• Construction-Summer 2019
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Contact information

Ms. Denila Deliallisi
Design Project Manager 
Office of Highway Development
MD State Highway Administration
707 North Calvert Street, Mail Stop C-102 
Baltimore, MD 21202
Phone: 410-545-8783

Toll-free: 1-888-228-5003 

Email: ddeliallisi@sha.state.md.us


